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September 12, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT  
SUPERVISORIAL DISTRICT 1 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. RDC0014824 - Beverly Boulevard over Rio Hondo Channel 
Temporary Bridge, Cities of Montebello and Pico Rivera (1), G.B. Cooke, Inc., 
with changes in the amount of $6,945.38, and a final contract amount of 
$887,997.38. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in a public works 
contract and Board acceptance of the work of the contract in compliance with the 
provisions of the Public Contract Code.  Included in the enclosure are project and 
contract data, the scope of work of changes to be ratified, and the work of the contract 
to be accepted. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for this project. 
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modification to the contract amount is an increase of $6,945.38, while the total 
value of the contract is $887,997.38. 
  
Ratification of the changes in work and acceptance of the work of the respective 
contract by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this respective 
project to cover the costs of these changes and the total value of this contract.  A 
detailed cost breakdown for these changes together with the contract cost summary are 
included in the enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials, or were negotiated under the provisions of 
the contract specifications.  The methods for arriving at the final costs of the changes 
are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contract by  
your Board will ensure the timely closeout of the contract, releasing Departmental and 
County assets for other construction-related activities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
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Enc.  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0014824, BEVERLY BOULEVARD OVER RIO HONDO 
CHANNEL TEMPORARY BRIDGE (in the Cities of Montebello and Pico Rivera), 
Supervisorial District 1 
 
Contractor:  G.B. Cooke, Inc., 580 East Foothill Boulevard, Azusa, California 91702 
 
Project Description: 
 
Install a temporary bridge and perform necessary appurtenant work. 
 
Changes in Work 
 
(1) Variations in Bid Quantities ($  3,900.00) 
(2) Install Paving Fabric 10,845.38 
 
 Total $  6,945.38 
 
Description of Changes 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to facilitate future removal of AC pavement from the temporary bridge 
deck prior to disassembling the bridge and returning it to the manufacturer, it was 
necessary to place a paving fabric on the bridge deck before placing the AC pavement. 
This work was not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of the contract specifications. 
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Project Completion Date: 
 
The contractor completed the project on May 22, 2006, in accordance with the plans 
and specifications.  Although the project was substantially completed on February 9, 
2006, the contractor was required to perform bi-monthly inspections of the bridge until a 
separate contract for the reconstruction and widening of the bridge was awarded.  The 
delay in forwarding this letter to your Board was due to the length of time required for 
the contractor to furnish the documentation necessary to close out the contract. 

 
Final Contract Amount: 
 
 Original contract amount $773,525.00 
 Actual cost of changes in work previously 

   approved by the Board 107,527.00 
 Changes in work authorized by the Director of 

 Public Works __6,945.38 
  

  
 FINAL CONTRACT AMOUNT $887,997.38 
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